
Onondaga Central Schools

Board of Education Capital Project Update November 15, 2016

Project Development

- Background
- Proposed Scope
- Financials
- Schedule
- Next Steps







Background - Building Condition Survey

- NYS Education
 Department mandate
- Performed every 5years
- 27 page, 116 item checklist
- Evaluate conditions of facilities and budget for future capital work








Background

- Design Team
 - King + King Architects
 - Appel Osborne
 - Sack & Associates
 - Klepper, Hahn, & Hyatt
 - Barton & Loguidice
 - GHD fuel tanks
 - Day Automation
 - Siemens
 - Armored One
 - Archi-Technology





Background



- Spring 2015
 - Safety CommitteeConsultation
 - Building Staff Review
- Summer 2015
 - BCS Survey of Facilities
 by Design Team
- Fall/Winter
 - BCS findings presentation
 - Upload to SED



Background

- 2014 Established Facilities Committee & Expanded in 2016
 - BOE Representation
 - Administration
 - Community Members
 - Design Team
- Long Range Planning
 - Toured Facilities
 - Developed Comprehensive
 Long Range plan





Long Range Plan

- Long Range Plan is comprehensive
 - 2015 BCS Findings
 - Program Needs & Requests
 - Safety committee input
- Initial Priorities
 - Bus Garage
 - Health & SafetyConcerns

- Budget Estimates
 - \$56.6M in IdentifiedScope Items
 - \$33M of which identified through BCS process
- Project Goals
 - 0% Local Share Impact
 - Focused on greatest need







Schedule

- Board of Education Final Presentation-12/13
- Board Workshop 12/20
- Board of Education SEQRA 01/10/17
- Board of Education Adopt Resolution 01/10
- Legal Notice 01/11
- Public Relations / Presentations: TBD
- Referendum: March 8, 2017





Schedule

- SED Submission: August 2017
- *Bid: March 2018
- Construction: May 2018- August 2019
- Closeout: September 2019

^{*} Assumes 6 month SED Review Period.





Public Presentations

- February 2017
- Locations and Times: TBD





Go Tigers!



Onondaga Central Schools Tiger Pride